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Sanitary Contract 910 (Improvements to the Sanitary Sewer Collection System  

in the Herring Run Sewershed, Part 2: Chinquapin Run) 

 

July 1, 2020 

 

To whom it may concern,  

 

Below is the project construction status update  

 

Work in Progress / Complete 

 

• Preparation work for stream and sewer work  

o Bypass has been installed behind 6100 Chinquapin Parkway and at 1000 Block of Walker Avenue 

 

• Sewer construction 

o New sidewalks and curbs have been installed at 1270 Woodbourne Ave.  Final paving pending. 

o Sewer pipe construction across East Lake Avenue @ Northwood Ave was completed.  Restoration Pending. 

o Sewer pipe construction across The Alameda @ Northwood Ave was completed.  Restoration pending. 

 

• Stream restoration work 

o In-stream restoration work for Reaches A, B, C, D, E, and F have been completed (From Hillen Road up through 

Loch Raven Blvd, Woodbourne Ave, The Alameda, Belvedere Ave, Northern Pkwy & East Lake Ave.) 

o Final activities to include stabilization of access paths and planting trees along impacted areas. 

 

Upcoming Work (July – August 2020) 

 

• Sewer pipeline construction will proceed along the east side of the stream from East Belvedere Avenue towards 

Northern Parkway 

o Work will consist of installing new sewer pipelines and manholes 

o Heavy machinery will be used (construction noise is expected) 

o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

o The roadway will remain open and parking will not be significantly impacted 

o Work is expected to continue for approximately two months. 

 

• Sewer pipeline construction work to begin in the rear alley behind the 6100 Block of Chinquapin Parkway 

o The rear alley will be closed for approximately 2-3 weeks once construction begins on July 6th. 

o Trash collection has been coordinated for front-of-house pickup instead of the rear alley. 

o Door-to-door notifications were provided to residents for the alley closure and trash collection instructions. 

o Heavy machinery will be used (construction noise is expected) 

o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected) 

 

• Sewer pipeline construction will proceed  at the 800-1000 Blk of Walker Ave & 6200 Blk of Chinquapin Pkwy 

o Walker Avenue @ Chinquapin Parkway will be closed for approximately 2 months to thru-traffic starting July 6th. 

o Local access will be permitted to affected residents directly affected by the closure.  

o Heavy machinery will be used (construction noise is expected) 

o Sewer flow will be rediverted and managed with bypass pumps (some operational noise is expected) 
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Below are some pictures to highlight work accomplished to-date.   

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

We hope this provides insights for upcoming work as we strive to timely and safely complete this project.  If you have any 

questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional information and 

resources are also available on our website https://publicworks.baltimorecity.gov/ . 

 

 

Sincerely, 

 

 

 

Christopher Peake 

Construction Project Supervisor I 

DPW, Office of Engineering & Construction 

Christopher.Peake@baltimorecity.gov 

Stream and sewer work completed north of 
East Belvedere Avenue 

Sewer work at 1270 / 1301 Woodbourne Ave 
completed and roadway reopened 

Stream repairs completed East of Hillen Road 
near Morgan State University 

Sewer pipe replacement underway at The 
Alameda and Northwood Drive, bypass in-place 

https://publicworks.baltimorecity.gov/

